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ou Description Original 1AG Revised Extension | Extension Deliverable
Due Date Due Date Requast Approved Submitted
1 |Complete IM/IRA Construction (treatment plant) 2-Mar-92 2-Mar-92
1__|Complete IM/IRA Construction (French drain) 2-Mar-92 13-Apr-92| 19-Feb-92 2-Mar-92 13-Apr-92
1__|Submit Draft Phase 1ll RFVRI Report | 30-Jul-92 28-Oct-92| 21-May-92| 30-Jun-92 28-Oct-92
1 Submit Final Phase lll RFI/RI Report 4-Jan-93 15-Nov-93 19-Mar-93 2-Apr-93
1 |Submit Draft CMS/FS Report 31-Mar-93 2-Apr-94| 19-Mar-93 2-Apr-93
1 |Submit Final CMS/FS Report 27-Sep-93 2-0ct-94| 19-Mar-93 2-Apr-93
i  |Submit Draft PP 27-Sep-93 23-Dec-93 1-Dec-92
1 Submit Final PP 4-Jan-94
1 |Submit Responsiveness Summ 6-May-94
1 Submit Final Responsiveness Summary 3-Aug-94
1 |Submit Draft CAD/ROD 3-Aug-94
2 |Submit Draft Treatability Test Report (Phase { GAC) Added 1-Apr-92 31-Mar-92|
2 |Complete IM/IRA Construction (Rads Removal System 30-Sep-91 24-Apr-92 24-Apr-92
2 |Begin Fleld Treatability Testing (Rads Removal System) 30-0ct-91 27-Apr-92 27-Apr-92]
2 |Submit Final Treatability Test Report {Phase | GAC) Added 2-Jun-92 2-Jun-92
> |Submit Subsuriace Final Responsiveness Summary and IM/IRAP/EA Added 20-Aug-92 20-Aug-92|
5 |Submit Subsurface Site 1 Draft Test Plan Added 29-Oct-92 29-Oct-92]
2> |Submit Subsurface Site 1 Final Test Plan L Added 12-Jan-93 12-Jan-93
2 |Submit Draft Phase Il RFI/RI Report 12-Mar-93
> |Submit Draft Treatability Test Report RRS 1-Apr-92 18-May-93
2 |Submit Final Treatability Test Report (Rads Removal System) Added 13-Jul-93
2 |Submit Final Phase || RFV/RI Report 9-Aug-93
2 |Submit Draft CMS/FS Report 4-Nov-93 | ]
2 |Submit Final CMS/FS Report 10-May-94 |
2 |Submit Draft PP 10-May-94
2 |Submit Final PP 9-Aug-94
3 |Submit Final Phase | RFVRI Work Plan 11-Oct-81 6-Dec-91| 11-Feb-91| 28-Feb-91 6-Dac-91
3 |Submit Draft Phase | RFI/RI Report 16-Jul-93
3 |Submit Final Phase | RFI/RI Report 13-Dec-93
4 |Submit Final Phase | RFVRI Work Plan | 26-Nov-91 26-Nov-91]
4 | Submit Draft Phase | RFVRI Report 21-May-93
4 |Submit Final Phase | RFV/RI Report 18-Oct-93
4 |Submit Draft Phase | Proposed IM/IRA Decision Document 14-Apr-94
4 |Submit Draft Phase || RFV/RI Work Plan 22-Apr-94
4 |Submit Phase | Proposed IM/IRA Decision Document 12-Sep-94 ]
4 Submit Final Phase 1i RFI/RI Work Plan 19-Sep-%4
5 |Submit Draft Phase | RFV/RI Report 30-Nov-93
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5 |Submit Final Phase | RFVRI Report 3-May-94
6 |Submit Draft Phase | RFI/RI Report 4-Aug-93
6 |Submit Final Phase | RFI/RI Report 7-Jan-94
7  |submit Draft Phase | RFI/RI Report 12-Oct-93
7 |Submit Final Phase | RFI/RI Report 16-Mar-94
7  |Submit Draft Phase Il RFI/RI Work Plan 13-Sep-94
8 |Submit Draft Phase | RFI/RI Work Plan 1-May-92 1-May-92
8 |Submit Final Phase | RFVRI Work Plan 28-Sep-92 1-Dec-92| 11-Sep-92| 16-Sep-92 1-Dec-92
8 |Submit Draft Phase | RFI/RI Report 14-Feb-94
8 {Submit Final Phase | RFI/RI Report . 12-Jul-94
9 [Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
9 |Submit Draft Phase | RFI/RI Report 11-Apr-94
9 |Submit Final Phase | RFI/RI Report 6-Sep-94
10 |Submit Draft Phase | RFI/RI Work Plan 27-Nov-91 26-Nov-91
10 |Submit Final Phase | RFVRI Work Plan 1-May-92 1-May-92
10 |Submit Dratt Phase | RFI/RI Report 25-Aug-94
11 |Submit Final Phase | RFVR] Work Plan 2-Jan-92 2-Jan-92
11 |Submit Draft Phase | RFI/RI Report 20-Sep-94
12 |Submit Draft Phase | RFI/RI Work Plan 8-May-92 8-May-92
12 |Submit Final Phase | RFVRI Work Plan 5-Oct-92 5-Oct-92
12 |Submit Draft Phase | RFI/RI Report 20-Apr-94
12 |Submit Final Phase | RFI/RI Report 15-Sep-94
13 |Submit Draft Phase | RFI/RI Work Plan 15-May-92 ’ 15-May-92
13 |Submit Final Phase | RFVRI Work Plan 12-Oct-92 9-Oct-92
13 |Submit Draft Phase | RFI/RI Report 8-Aug-94
14 |Submit Draft Phase | RFI/RI Work Plan 22-May-92 26-Jun-92 26-Jun-92
14 |Submit Final Phase | RFVRI Work Plan 19-Oct-92 19-0ct-92
15 |Submit Draft Phase | RFI/RI Work Plan 1-Jun-92 27-May-92
15 |Submit Final Phase | RFVRI Work Plan 26-0Oct-92 26-Oct-92
15 |Submit Draft Phase | RFI/RI Report 1-Aug-94
16 |Submit Draft No Further Action Justification Document 4-Mar-92 4-Mar-92
16 |Submit Final No Further Action Justification Document 30-Jul-92 30-Jul-92
SW |Submit Responsiveness Summary on PPCD 26-Jun-91 25-Nov-91 25-Nov-91
SW (Submit Draft Historical Release Report 8-Jan-92 8-Jan-92
SW |Submit Responsiveness Summary Discharge Limits for Radionuclides 17-Dec-91 30-Jan-92 30-Jan-92
SN |Submit Final Historical Release Report 3-Jun-92 3-Jun-92
SW |Submit Annual Treatability Study Report Added 8-Mar-93 8-Mar-93
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T Non-IAG External Milesones ] |

I

1 {Techn Memao #10 to CDH/EPA 10-Mar-93
1 |Tech Memo #11 to CDH/EPA 13-Apr-93
> |surficial Soll Sampling Tech Memo 8-Jan-93 8-Jan-93
> |Draft Exposure Tech Memo | 15-Jan-93 | 15-Jan-93
2 Draft Modeling Tech Memo 15-Jan-93 _ 15-Jan-93
2 |Dratt COC Tech Memo 4-Jun-93
2 |Draft Toxicity Tech Mamo 24-Jun-93
3 |Containment Tech Memo to Agency 28-Jun-93
3 |HHRA Tech Memo to Agency 10-Aug-93
4 |Engineering Evaluation Tech Memo 15-Mar-93 15-Mar-93
5 |surface Water and Sediment Sampling Tech Memo 30-Nov-92 13-Oct-92
6 |HHRA Exposure Tech Memo 1-Jul-93 1
6 |HHRA Modeling Tech Memo 1-Jul-03 1 |
& |HHRA Contaminant of Concern Tech Memo 15-Sep-93
6 Factors Tech Memo 15-Sep-93 ]
L R —
7 |Draft Tech Memo 1,2 19-Feb-93 ] T 29-Jan-93)
g9 |Draft Tech Memo 1 13-Sep-93
] | —
SW |Dratt Report of Pondcrete Evaluation 2-Aug-93|
SN |Progress Report{Absorp. T.S.) 16-Aug-93
SW |Treatability Study Report from AWC 1-Jun-93
SW |TS Report to DOE (T RU/Clear) 16-Sep-93 B
[sw |Report to DOE on Plasma Mitr. 30-Sep-93
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